

PROJECTPLANNINGPHASE

ProjectPlanningTemplate

Date:30September2026

TeamID: Msu207Team6-6ab24d67e6af97f73bc88d8d

ProjectName:ImplementClientScript&UIPolicy(Incident)

MaximumMarks:5Marks

1. ProductBacklog,SprintPlanning, Stories &StoryPoints

Functional Requirement (Epic)	User Story Number	UserStory/Task	Story Points	Priority	Team Members
Registration	USN-1	As a user, I can register for the application by entering my name, email, password and confirming my password.	2	High	Team Member 1
Registration	USN-2	As a user, I will receive a confirmation message once I have successfully registered for the application.	1	High	Team Member 2
Login	USN-3	As a user, I can log into the application by entering my email and password.	1	High	Team Member 1

Login	USN-4	As a user, I can log out of the application securely.	1	Medium	Team Member 2
Train Search	USN-5	As a user, I can search for available trains by entering source, destination and journey date.	3	High	Team Member 1
Train Search	USN-6	As a user, I can view train details such as train number, train name, departure time and arrival time.	2	High	Team Member 2
Train Search	USN-7	As a user, I can view the available seats for a selected train.	2	Medium	Team Member 3
Ticket Booking	USN-8	As a user, I can select a train and enter passenger details to book a ticket.	3	High	Team Member 1
Ticket Booking	USN-9	As a user, I can select the required number of seats while booking a ticket.	2	High	Team Member 2
Ticket Booking	USN-10	As a user, I can confirm my ticket booking after entering passenger details.	2	High	Team Member 3
Ticket & Booking Management	USN-11	As a user, I can view my confirmed ticket with booking details.	2	High	Team Member 1
Ticket & Booking Management	USN-12	As a user, I can view my previous bookings.	2	Medium	Team Member 2
Ticket & Booking Management	USN-13	As a user, I can cancel a booked ticket.	2	Medium	Team Member 3

Total Story Points = 31

2. SprintSchedule

Sprint	Duration	SprintStartDate	SprintEndDate (Planned)	PlannedStory Points
Sprint-1	6Days	17Feb2025	22Feb2025	9
Sprint-2	6Days	24Feb2025	01Mar2025	7
Sprint-3	6Days	03Mar2025	08Mar2025	7
Sprint-4	6Days	10Mar2025	15Mar2025	6

3.ProjectTracker

Sprint	Total Story Points	Duration	Sprint Start Date	SprintEnd Date (Planned)	StoryPoints Completed	Sprint ReleaseDate (Actual)
Sprint-1	9	6Days	17Feb 2025	22Feb2025	9	22Feb2025
Sprint-2	7	6Days	24Feb 2025	01Mar2025	7	01Mar2025
Sprint-3	7	6Days	03Mar 2025	08Mar2025	7	08Mar2025
Sprint-4	6	6Days	10Mar 2025	15Mar2025	6	15Mar2025

4.SprintDetails

Sprint-1-IncidentForm&ClientScript

Objective:

- ConfigureIncidentformrequirements.
- ImplementbasicClientScripts.
- ValidateIncidentforminputs.

StoryPoints:9

Sprint-2-UIPolicy

Objective:

- CreateUIPolicies.
- Makefieldsmandatorywhenrequired.
- Controlfieldvisibility.
- Controlfieldread-onlybehavior.

StoryPoints:7

Sprint-3-Integration&Validation

Objective:

- IntegrateClientScriptsandUIPolicies.
- TestdifferentIncidentconditions.
- Displayappropriatevalidationmessages.

StoryPoints:7

Sprint-4-Testing&Documentation

Objective:

- Performfunctionaltesting.
- VerifyClientScriptbehavior.
- VerifyUIPolicybehavior.

- Prepare project documentation.

Story Points: 6

5. Velocity

Velocity is the amount of work, measured in story points, that a team completes during a sprint.

For this project:

- Sprint-1 = 9 Story Points
- Sprint-2 = 7 Story Points
- Sprint-3 = 7 Story Points
- Sprint-4 = 6 Story Points

Average Velocity

Average Velocity = $\frac{\text{Total Story Points Completed}}{\text{Number of Sprints}}$

$$\frac{9+7+7+6}{4} = \frac{29}{4} = 7.25$$

Average Velocity = 7.25 Story Points per Sprint

6. Velocity per Day

The sprint duration is 6 days.

Velocity per day = $\frac{7.25}{6}$

Average Velocity per Day = 1.21 Story Points/Day

This indicates the average amount of work completed by the team per day based on the planned sprint data.

7. BurndownChart

ABurndownChartisagraphicalrepresentationoftheamountofworkremaining versustime.

Forthisproject,theBurndownChartcanbeusedtotracktheremainingstorypoints during each sprint.

Sprint-1BurndownData

TotalStoryPoints=9

Day	RemainingStory Points
Day1	9
Day2	7
Day3	6
Day4	4
Day5	2
Day6	0

Sprint-2BurndownData

TotalStoryPoints=7

Day	RemainingStory Points
Day1	7
Day2	6
Day3	5
Day4	3
Day5	1
Day6	0

Sprint-3BurndownData

TotalStoryPoints=7

Day	RemainingStory Points
Day1	7
Day2	6
Day3	4
Day4	3
Day5	1
Day6	0

Sprint-4BurndownData

TotalStoryPoints=6

Day	RemainingStory Points
Day1	6
Day2	5
Day3	4
Day4	2
Day5	1
Day6	0

8. ProjectObjectives

The main objectives of Implement Client Script & UI Policy (Incident) are:

1. To configure the Incident form according to project requirements.
2. To implement Client Scripts for dynamic form behavior.
3. To implement UI Policies for controlling field properties.
4. To make fields mandatory, visible, or read-only based on conditions.
5. To validate Incident form inputs.
6. To test the Client Scripts and UI Policies.
7. To document the implementation and test results.

9. ExpectedOutcome

Attheendoftheproject:

- ClientScriptsshouldexecute correctly on the Incident form.
- UI Policies should work according to the defined conditions.
- Required fields should become mandatory when applicable.
- Fields should be displayed or hidden based on conditions.
- Fields should become read-only when required.
- Invalid input should be appropriately validated.
- The Incident form should provide the expected user experience.

10. Conclusion

The Implement Client Script & UI Policy (Incident) project follows the Agile Scrum methodology. The project is divided into four sprints covering Incident Form Configuration, Client Script Implementation, UI Policy Implementation, Integration, Testing, and Documentation. Story points are used to estimate the effort required for each user story. Velocity is used to measure the team's completed work, while the Burndown Chart helps track the remaining work throughout each sprint.

References

1. Atlassian-Agile Project Management
2. Atlassian-Scrum and Sprint Planning
3. Atlassian-Epics
4. Atlassian-Sprints
5. Atlassian-Agile Estimation
6. Atlassian-Burndown Charts
7. Visual Paradigm-Scrum Burndown Chart