

# Acceptance Testing

## UAT Execution & Report Submission

Date: 30 September 2026

Team ID: Msu207Team6-6ab24d67e6af97f73bc88d8d

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 4 Marks

### 1. Purpose of Document

The purpose of this document is to briefly explain the test coverage, test results, and open issues of the **Salesforce Automation for Data Management** project at the time of release for User Acceptance Testing (UAT).

The UAT process verifies that the developed Salesforce solution meets the specified requirements and performs the expected data management, record creation, data validation, reporting, and dashboard functionalities.

### 2. Defect Analysis

This report summarizes the defects identified during testing and their current resolution status.

| Resolution     | Severity1 | Severity2 | Severity3 | Severity4 | Subtotal |
|----------------|-----------|-----------|-----------|-----------|----------|
| By Design      | 0         | 0         | 1         | 0         | 1        |
| Duplicate      | 0         | 0         | 1         | 0         | 1        |
| External       | 0         | 1         | 0         | 0         | 1        |
| Fixed          | 0         | 1         | 2         | 1         | 4        |
| Not Reproduced | 0         | 0         | 1         | 0         | 1        |
| Skipped        | 0         | 0         | 0         | 0         | 0        |

|               |          |          |          |          |          |
|---------------|----------|----------|----------|----------|----------|
| Won'tFix      | 0        | 0        | 0        | 0        | 0        |
| <b>Totals</b> | <b>0</b> | <b>2</b> | <b>5</b> | <b>1</b> | <b>8</b> |

### 3. TestCaseAnalysis

This report shows the number of test cases that have passed, failed, and remain untested.

| Section                     | Total Cases | Not Tested | Fail     | Pass      |
|-----------------------------|-------------|------------|----------|-----------|
| Object and Field Management | 5           | 0          | 0        | 5         |
| Record Management           | 5           | 0          | 0        | 5         |
| Data Import and Validation  | 5           | 0          | 0        | 5         |
| Reports                     | 3           | 0          | 0        | 3         |
| Dashboard                   | 3           | 0          | 0        | 3         |
| <b>Total</b>                | <b>21</b>   | <b>0</b>   | <b>0</b> | <b>21</b> |

#### Exception Reporting

**Total Cases: 21**

**Not Tested: 0**

**Failed: 0**

**Passed: 21**

#### Final Report Output

The final report and dashboard were verified successfully. The displayed records, fields, calculations, and report information were checked against the available project data.

**Total Cases: 21**

**Passed: 21**

**Failed: 0**

**Not Tested: 0**

## UATResult

TheUATtestcaseswereexecutedsuccessfully,andtherequiredSalesforcedata management,recordhandling,validation,reporting,anddashboardfunctionalitieswere verified.